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Background

'L

e 1994 — Voters approved a bond for
stations 2 & 3

Background

e 2000 - Station 3’s needed additions
were added to the city’s CIP

e 2002 — Replacement of station 1 was
placed in the CIP




Fire Station 1

Background

* Fire Station #1 was constructed in 1964 and has served the city
well but has passed its useful/normal service life

* With the exception of minor changes, the station has only had
routine maintenance in the 54 years since it was built

* When the station was constructed the call volume for the city was
approximately 500 calls for service per year. This past year our call
volume was 5,534




What’s Been Done

Stations 3 needs placed in the CIP 2000 Planning for a site.

Station 1 replacement in CIP 2002

September 2017 a downtown charrette to gather stakeholder location input.
Rough room dimensions and needs drafted.

Meetings with Public Safety Chair to gather input, concerns, and helpful
information.

Attended fire station design conference May 2018

Retain Mackenzie Architects to perform needs assessment for fire facilities
Council brief on designs and needs October 10, 2018

Public open house October 13- 2018

Council brief on costs November 28, 2018

Public open house December 4, 2018




Fire Facilities Bond

THE NEED

Fire

Station 1

Complete Station Replacement - $22.5 million

Safety Concerns

Outdated Facility for call volume/staffing

Constructed in 1964
No security for the crew
Call volume has increased ten times

City has transitioned from a primarily
volunteer agency to a Career Department

Not adequate housing space for personnel

Need for a city emergency operations
center for large scale incidents

Current placement of a ladder truck in the
adjacency of downtown to service taller
buildings that lack fire protection systems

Apparatus bay doors are narrow and not tall
enough to accommodate modern fire
apparatus

No exhaust system to remove diesel exhaust
from apparatus

Interior doors do not close or seal to prevent
from entering working and living area




Fire Facilities Bond

THE NEED

Fire
Safety Improvements/Addition - $1.7 million

Station 2

Outdated Facility for staffing Safety
Fire Station was constructed in 1998 Need a modern exhaust capturing

Does not have the needed space System for the apparatus bay

capacity for existing crew (office
space, living space for 24 hour shift,
sleeping quarters, storage of
emergency equipment

Does not meet the modern
standards for decontamination
and storage of bunker gear

Seismic upgrade needed




Fire Facilities Bond

THE NEED

Fire
- Safety Improvements/Addition — $3.8 million
Station 3 y'mp /

Outdated Facility for staffing

Safety Concerns

Fire Station was constructed in 1997 Does not meet modern standards

for decontamination of storage

The City has transitioned to provide of bunker gear

EMS services. This station needs
expanded infrastructure for an Seismic upgrades needed
Ambulance bay.
Need a modern exhaust capturing

Does not have the needed space system for the apparatus bay

capacity for existing crew (office
space, living space for 24 hour shift,
storage of emergency equipment




Project Cost Summary

STATION 1 CONSTRUCTION COST OF FACILITY
TOTAL CONSTRUCTIOMN COST OF FACILITY $19,336,804 ($805.70/SF) BUILDING HARDCOST
TOTAL INDIVIDUAL PROJECT COST $22,167,896 SALES TAX
TOTAL COMNSTRUCTIOMN COST OF FACILITY $2,316.117 (3165.44/5F) A / E DESIGN AND CONSTRUCTION - BASE

TOTAL INDIVIDUAL PROJECT COST $3,025,480 SPECIAL INSPECTIONS

GEOTECHNICAL FIELD INSPECTIONS

STATION 3
HAZARDOUS MATERIAL SURVEY / TESTING /
TOTAL CONSTRUCTION COST OF FACILITY $3,762,843 ($370.36/5F) MITIGATION SPECS
oAU CONSUTANTS oSt ESEe] consuranrs conmiveency
TOTAL INDIVIDUAL PROJECT COST 54,620,682
FIXTURES, FURNITURE, & EQUIFMENT (FF&E)
COMEBINED TOTAL PROJECT COST $29,814,057.53 TELEPHOMNE / DATA / AV / SECURITY EQUIPMENT
ESTIMATION HIGHLIGHTS PERMIT FEES

= Estimator estimmates the average bid

= Escalation Compounding at 4.0% / Year

« Anticipated Construction Start of Q12 2020
= Design / Bid / Build SALES TAX
= Single Phase Construction of Stations

= 14 Month Construction Window

OWNER CONTINGENCY



SUMMARY

Element

Fire Station #1

Fire Station #2

Fire Station #3

Area

24,000
4,289

5,634

Cost/ SF

$689.50
$462.13

$571.56

$641.17

Total

$16,548,045
$1,982,086

$3,220,165

Total Estimated Construction Cost 33,923

Breakouts

Fire Station #1
Building
Sitework
Offsite Work

Fire Station #1
Special Foundations
Snoqualmie Street Work

Snoqualmie Plaza

Fire Station #2
Building
Sitework

Fire Station #3
Building
Sitework

Includes piles, some dewatering, stormwater vault
Includes streetwork, but does not include site improvements

Includes flatwork, landscape, lighting, fence, and flagpole

$21,750,296

$13,869,478
$1,547,526
$1,131,041

$1,544 157
$752 439
$171,967

$1,824,196
$157,890

$3,011,730
$208,435



Fire Facilities Bond

$35,000,000.0
$30,000,000.0
$25,000,000.0
$20,000,000.0
$15,000,000.0
$10,000,000.0

$5,000,000.0

$0.0

BUILDING AND SITE COSTS - ESCALATION

$30,388,767.00

s20296.005.00 [
szo46s.815.00 NS

129% 149%
INCREASE INCREASE
FROM 2020 FROM 2020
2020 2025 2030

Station 1 Station 2 M Station 3

art includes the building and site construction costs only. Project soft costs are not shown



Summary

MVFD FEBRUARY 2019 BOND

Total Bond - $29.8 million

e This accounts for S2 million in site prep for station 1 relocation
e Cost per home on median assessed value of $279,450 is $15.38 per month =
$190.03 annually

Benefits to Residents

Enhanced Community Services and Improved Staffing for increased call volume
Ensure stations are structurally sound and functional to with stand earthquakes
Optimized efficiencies for emergency management

Positions MVFD to be able to provide quality service to the community for the next
50 years

e |ncreased safety for Fire Department personnel




Fire Facilities Bond

Questions




